

PROPOSED AS 2012 Community Participation Timeline

as of 5Aug11

	Mon 6 Feb	Tues 7 Feb	Wed 8 Feb	Thurs 9 Feb	Fri 10 Feb	Sat 11 Feb	Sun 12 Feb
Anchorage							
PIO	X	X	X	TBD	TBD		
Explore Energy Task Force	X	X	X				
Port of Anchorage			TBD				
EOC Activation	X	X	X				
Cordova							
EOC activation/ alternate EOC setup					X		
Test shelter setup and feeding (school/church)					X		
Test volunteer & donations management plans					X		
Test communications (local dept, state, SECC) through several methods (telephone, Sat phone, ALMR, HAM, etc.)					X		
Public Outreach	X	X	X	X	X		
Kodiak Island Borough							
EOC activation					X		
Test communications (local dept, state, SECC) through several methods (telephone, Sat phone, ALMR, etc.)						X	
HazMat Response					X		
Test shelter setup and feeding					X	X	
PIO activation (JIC)					X		
Test Critical Resource Logistics plans					X	X	
Test medical surge capability plans					X		
Test Restoration of Lifeline Plans/back up generation capability					X	X	
Kenai Borough							
EOC activation					X	X	
Test Critical Resource Logistics plans					X	X	
Test shelter setup and feeding (Mass Care) (100 people X 24hr)					X	X	
Test Citizen Protection Evacuation/Shelter In Place Plans					X	X	
Test Restoration of Lifeline Plans					X	X	
Test PIO (JIC) with affected organizations	X	X	X	X	X	X	

PROPOSED AS 2012 Community Participation Timeline

as of 5Aug11

	Mon 6 Feb	Tues 7 Feb	Wed 8 Feb	Thurs 9 Feb	Fri 10 Feb	Sat 11 Feb	Sun 12 Feb
Fairbanks Northstar Borough							
Set up and operate the EOC				X			
Search & Rescue- utilizing the FD, resources respond to a structural collapse event			X	X	X		
Mass Casualty Event / Med Surge (FMH-DMAT)(MEOC)			X	X	X		
Structural Damage Assessment (PDDA)						X	
Mass Care - Test shelter setup and feeding (100 people X24hrs, animals, offsite feeding)					X	X	X
Set up and operate a communication network using ALMR, Ham			X	X	X	X	X
HazMat Event (Ft Wainwright)				X	X	X	
PIO-JIC setup	X	X	X	X	X	X	
Request for assistance for generator (FMH)		X					
Exercise COOP (additional COOP exercises scheduled 13-16Feb)	X	X	X	X	X	X	
Set up and operate the Alternate care site				X	X		
MEOC setup (DHS&EM)							
Medical Supplies Request (DHSS) (Feb 13)							
Mass Fatality Exercise (Feb 15)							
Set up alternate care site (PH-POD)				X	X		
Mat-Su							
EOC Management					X		
Mass Care					X	X	
PIO activities		X	X	X	X		
Exercise COOP					X		
Test various Comms capabilities		X	X	X	X	X	
Unalaska							
EOC activation / alternate EOC					X		
Test mass care setup and sheltering capability (50-60 people) 24hrs					X	X	
Test Emergency Warning System / use PIO for PSA over local radio/tv					X		
Test Restoration of Lifeline plans					X		
Assess critical facility infrastructure /test backup power capabilities)					X		
Assess public safety security response						X	

PROPOSED AS 2012 Community Participation Timeline

as of 5Aug11

	Mon 6 Feb	Tues 7 Feb	Wed 8 Feb	Thurs 9 Feb	Fri 10 Feb	Sat 11 Feb	Sun 12 Feb
City of Valdez							
Info gathering -City Council meeting / Set up and operate the EOC	X	X	X				
Exercise PIO and JIC setup put out PSAs	X	X	X	X	X	X	X
Set up and operate a communication network using ALMR, Ham, JISC, and cell sites					X	X	
Test mass care setup and sheltering capability				X	X	X	X
Test Citizen Protection Evacuation/Shelter In Place Plans		X	X	X	X	X	X
Test Restoration of Lifeline Plans						X	X
Testing of backup generation capabilities at critical facilities (hospital)				X	X	X	
Juneau							
Set up and operate the EOC					X		
Exercise local response to avalanche related event					X		
DHS&EM (SECC)							
SECC Operations	Exercise Play As Required						
Deploy DIRT field support team to local EOC (liaison role)							
Deploy Mobile EOC (MEOC) for use in a local incident.							
Activate the Multi-Agency Coordination Group (MAC)							
Pacific Northwest Emergency Management Arrangement (PNEMA) Agreement							
Emergency Fuels Task Force							
Restoration of Lifelines							
Power generation missions are executed and/or services are made available							
Intelligence/Information Sharing and Dissemination							
Demonstrate improvements to Information Sharing and Dissemination							
DHSS							
DHSS EOC Operations							
Medical Supplies Management & Distribution							
AK DMAT 1 deployment							